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Narratives
Disaster Damage:
Hurricanes Irma and Maria had a devastating impact on the United States Virgin Islands (hereafter referred to as the U.S. Virgin Islands or the
Territory). The two back-to-back Category 5 storms in September 2017 caused significant destruction to housing, infrastructure, and the
economy; the total damage is estimated at $10.76 billion. The entire population—over 100,000 residents—was impacted by the devastation
brought on by the storms, with winds of over 185 miles per hour and up to 20 inches of rain in some areas. Irma crossed the islands as a
windstorm tearing the roofs off buildings in her path; Maria came behind and caused water damage to all of the unprotected structures in the
St. Thomas and St. John district, while inflicting severe damage on St. Croix. The devastation brought by the 2017 storms was staggering.
Five Virgin Islanders lost their lives to the storms. Thousands of residents were displaced and over 85% of households reported damage to
their homes, with many structures rendered uninhabitable. Most residents had no potable water or electricity for weeks. At its peak, 95% of the
Territory was without power and 90% of customers lost internet access due to damage to telecommunications infrastructure.  The main
airports on St. Croix and St. Thomas were closed for two weeks due to extensive damage to facilities, and all seaports were shut down for
three weeks due to the sinking of over 400 vessels in and around the islands during the hurricanes. Roadways experienced washouts, debris,
mudslides, and downed power lines. In total, the storm created more than 825,316 cubic yards of debris—more than local landfills could
handle. Many government offices were rendered unusable, impacting the delivery of vital government services for several weeks. All primary
healthcare facilities were left in need of reconstruction, while hundreds of patients had to be evacuated off-island to receive critical medical
attention. Almost all public schools were damaged and according to the U.S. Virgin Islands Department of Education, 17 schools—half of all
public schools in the Territory—suffered more than 50% damage to their facilities. Today, several months after Irma and Maria, their effects
continue to disrupt the lives of Virgin Islanders. None of the dialysis patients evacuated from the Territory have been able to return for lack of
adequate medical care infrastructure and 9,000 public school students (nearly 60% of all K-12 students enrolled) attend school on a reduced
schedule due to limited classroom space. In addition, the economy as a whole has been slow to recover. This is most evident in the tourism
sector, the single most important stream of revenue for the Territory, with most of the large hotels significantly damaged and still closed for
repairs. Based on the FEMA IA data as of March 30, 2018, the Territory estimates that approximately 22,527 households sustained some
damage to their primary residences from one or both hurricanes, representing 52% of all housing stock on the islands. Of the 22,527
households that were impacted, 5,175 suffered Major or Severe damage; of these, approximately 2,362 are the owners’ primary residences
and 2,813 are renter-occupied homes. Current data also indicate an additional 11,827 owner-occupied residences and 5,525 rental units
sustained minor damage.

Recovery Needs:
Housing
The total impact on housing, including rental and public housing, is estimated at $2.29 billion with 86% of households that suffered “major” or
“severe” damage occupied by LMI households. To date, $1.25 billion has been disbursed from federal and other sources of funds. CDBG-DR
is to be used as the funding of last resort to address the remaining unmet needs of $1.04 billion.

The Territory has created programs in this Action Plan to affirmatively further fair housing. When gathering public input, planning, and
implementing housing related activities, VIHFA and its subrecipients will include participation by neighborhood organizations, community
development organizations, social service organizations, community housing development organizations, as applicable, as well as members
of each distinct affected community or neighborhood which might fall into the assistance category of low- and moderate-income communities.
Addressing the housing needs of impacted residents is a

Active
QPR Contact:Grant Status:
Dayna Clendinen

Grant Award Amount:
$1,075,489,884.00
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$0.00

$226,701,835.22

$11,231,169.86

$11,231,169.86

Total Obligated

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$1,075,489,884.00

$0.00 $0.00

     Program Funds Drawdown

To Date

$226,701,835.22

$665,720,350.95

$1,075,489,884.00

Overall

Program Income Received

$0.00

$0.00

priority to ensure housing stock is increased and housing quality is improved.

Infrastructure
Both storms also had a widespread and lasting impact on the Territory’s infrastructure. Total needs for infrastructure are quantified at $6.93
billion, which includes estimated costs of emergency recovery measures; permanent repair and reconstruction work; and resilience and
mitigation efforts. The Territory has identified multiple disaster-related infrastructure priorities that must be addressed, and which directly
support housing needs. Residents not only suffered from direct damage to their homes from the hurricanes, but also endured the loss of
critical services such as power and water due to damaged public infrastructure. The impact on many of these systems affect the speed in
which heavy equipment can get up roads to rebuild homes and restore essential services like power. FEMA Public Assistance (PA) and other
federal disaster relief funds will help to address many of these needs. To date, $1.05 billion has been obligated for infrastructure recovery,
leaving unmet infrastructure needs of $5.87 billion . As mentioned above, some federal disaster recovery funds, including FEMA PA, require a
“local match” contribution, which is currently anticipated to reach over $500 million. The current known match requirement is $81 million. From
the first tranche, the Territory plans to leverage $50.6million to cover the local match for a variety of programs, including public housing. 

Economic Development
Hurricanes Irma and Maria not only damaged thousands of housing units and large portions of the U.S. Virgin Islands’ infrastructure network;
the two storms also brought the economy to a halt and caused major fiscal, business, and wage losses. These losses further set back the
ability of small business owners and workers to rebuild businesses and homes. One of the most severe economic effects of the storms has
been the loss of government revenue, driven primarily by sharp declines in gross receipts and property tax receipts. The cumulative loss of
public revenue is expected to reach $576 million by 2020. Businesses in the U.S. Virgin Islands also suffered significant losses as a result of
the 2017 storms that go well beyond damages to commercial property or lost inventories. The interruption of business and the challenges of
recovery have led to large losses in revenue for small businesses as well as lost wages, especially for low- and moderate-income workers.
This is particularly true for tourism, which is estimated to make up to 30% of the economy with indirect impacts on 80% of the economy. The
storms brought tourism to a sudden halt, with all airports and seaports closing for several weeks due to the storms. Even when the ports
reopened, tourism remained low because of a lack of accommodations (a result of disaster-caused damage to hotels) and the perception that
the islands were completely decimated. Including lost government tax revenue, the total impact of the storms on the Territory’s economy is
estimated at $1.54 billion.

$11,231,169.86 $226,701,835.22Total Funds Drawdown

HUD Identified Most Impacted and Distressed $11,231,169.86 $226,701,835.22

$242,684,000.00B-17-DM-78-0001 $0.00

$779,217,000.00B-18-DP-78-0001 $0.00

$53,588,884.00B-19-DP-78-0001 $0.00

$137,541,895.19B-17-DM-78-0001 $7,083,513.57

$89,159,940.03B-18-DP-78-0001 $4,147,656.29

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$123,338,908.05B-17-DM-78-0001 $7,083,513.57

$103,362,927.17B-18-DP-78-0001 $4,147,656.29

$0.00B-19-DP-78-0001 $0.00

$123,338,908.05B-17-DM-78-0001 $7,083,513.57

$103,362,927.17B-18-DP-78-0001 $4,147,656.29

$0.00B-19-DP-78-0001 $0.00

$221,707,401.00B-17-DM-78-0001 $0.00

$444,012,949.95B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$242,684,000.00B-17-DM-78-0001 $0.00

$779,217,000.00B-18-DP-78-0001 $0.00

$53,588,884.00B-19-DP-78-0001 $0.00

$137,541,895.19B-17-DM-78-0001 $7,083,513.57

$0.00
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Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target
Overall Benefit Percentage 70.00% N/A78.44%

Minimum Non Federal Match $.00 $.00$.00

Overall Benefit Amount $705,050,773.00 $.00$787,287,890.00

Limit on Public Services $161,323,482.60 $.00$18,500,000.00

Limit on Admin/Planning $215,097,976.80 $65,686.43$71,774,494.00

Limit on Admin $53,774,494.20 $62,730.53$53,774,494.00

Most Impacted and Distressed $1,075,489,884.00 $226,701,835.22$1,075,489,884.00

Projected

$ 0.00$ 0.00Other Funds

$ 0.00Match Funds $ 0.00

$ 0.00Non-Match Funds $ 0.00

$89,159,940.03B-18-DP-78-0001 $4,147,656.29

$0.00B-19-DP-78-0001 $0.00

Funds Expended

Overall This Period To Date

$ 3,518,603.71JDC Magens Junction Associates 2, LLC $ 6,921.55

$ 0.00Virgin Islands Territorial Emergency Management Agency $ 0.00

$ 56,274,592.76Virgin Islands Water and Power Authority (WAPA) $ 5,515,076.95

$ 100,087,608.03N/A $ 4,174,241.79

$ 50,136,051.49V.I. Housing Finance Authority (VIHFA) $ 2,731,429.61

$ 77,374.00VI Department of Public Works (DPW) $ 25,216.10

$ 1,830,446.81VI Department of Tourism $ 15,341.03

$ 270,910.68VI Economic Development Authority $ 7,227.20

$ 3,810,476.05Virgin Islands Department of Labor (VIDOL) $ 921,494.68

$ 10,570,342.10Virgin Islands Housing Authority (VIHA) -$ 2,194,954.77

$ 125,429.59Virgin Islands Port Authority (VIPA) $ 29,175.72

During the reporting period, the team has accomplished and continues to make progress with the implementation of
projects.  To ensure continued success, VIHFA has hired two Staff Engineers, whose responsibility includes providing
technical assistance to all Programs. The third substantial amendment hearings were held during the reporting period and
the comment period is closed.  VIHFA shall submit the amendment for approval in October.  Additional funding was provided
to housing (specifically the EnVIsion Program) to address the increase in construction cost and more importantly assist
residents with a higher grant award minimizing out of pocket costs. 
 
 
Walter IM Hodge (248-unit rehab project) is in the early stages with full mobilization occurring during the month of August by
setting up staging, site fence, office trailers, temporary power, and plumbing work. Work on buildings 16 and 17 included,
asbestos abatement, demolition, and concrete spalled repairs by General Contractor, J. Benton.  The project is an affordable
public housing rental community on the western end of St. Croix that includes the installation of a wind retrofit system and
new hurricane-wind resistant windows and entry doors. New recreation facilities and a new senior center to accommodate
the needs of residents will also be constructed. 

 
Donoe (84-unit construction) project during the quarter, the environmental remediation continued. A request for a No
Further Action Letter will be requested when a decision has been received from the Department of Planning and Natural
Resources (DPNR) on the transporting of contaminated soil to the Bovoni and Anguilla Landfills. Suspension of construction
work on the site since June 2022 continues until contractual issues are resolved, and the project is delayed. The total and
completed and stored work to date is $16,521,460 which represents 38.54% of work in place, to date $10,487,325. of CDBG-
DR funds has been expended.   
                                        
EnVIsion, the program has 39 homes under active construction (32-STX and 7-STT) and has completed 17 homes (11-STX
and 6-STT), with more than 57 in various stages of the design-to-rehabilitation process. Of the eligible projects, 205
Environmental Reviews have been completed, and 201 Grants/Forgivable Loans have been executed.   Currently,
approximately 11 homes are 80% - 95% complete and 12 homes are 50% - 75% complete.  In September 2022, the program
onboarded Grant Engineering Services (GES), staff augmentation; GES completed 34 joint inspections with architectural
drawings anticipated in November, and the projects will immediately move into construction. 

An additional 50 projects are pending inspections commencing the week of October 16th with scheduled completion of
drawing January 2023.  This is the pace VIHFA, and its contractor is committed to bringing the projects on.  A list of an
additional 50 projects is currently being developed for issuance to GES.  The program continues to streamline the payment
and approval process to minimize delays in construction and issue timely payments.
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Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

$0.00B-17-DM-78-0001 $0.00$0.00

$0.00B-18-DP-78-0001 $779,217,000.00$0.00

$0.00B-19-DP-78-0001 $53,588,884.00$0.00

Administration, Administration $2,271,043.95 $53,774,494.00 $25,652,131.66

$12,171,444.08B-17-DM-78-0001 $12,134,200.00$0.00

$13,480,687.58B-18-DP-78-0001 $38,960,850.00$2,271,043.95

$0.00B-19-DP-78-0001 $0.00$0.00

Economic Revitalization, Economic Revitalization $966,011.43 $67,109,022.00 $5,766,352.45

$5,766,352.45B-17-DM-78-0001 $34,500,000.00$966,011.43

$0.00B-18-DP-78-0001 $32,609,022.00$0.00

$0.00B-19-DP-78-0001 $0.00$0.00

Housing, Housing ($309,151.66) $326,703,038.00 $37,541,441.31

$32,987,620.47B-17-DM-78-0001 $46,420,933.00$479,248.07

$4,553,820.84B-18-DP-78-0001 $280,282,105.00($788,399.73)

$0.00B-19-DP-78-0001 $0.00$0.00

Infrastructure, Infrastructure $8,279,358.85 $572,403,330.00 $153,139,955.43

$67,811,536.68B-17-DM-78-0001 $139,128,867.00$5,614,346.78

$85,328,418.75B-18-DP-78-0001 $382,365,023.00$2,665,012.07

$0.00B-19-DP-78-0001 $17,818,304.00$0.00

Planning, Planning $23,907.29 $18,000,000.00 $4,601,954.37

$4,601,954.37B-17-DM-78-0001 $10,000,000.00$23,907.29

$0.00B-18-DP-78-0001 $8,000,000.00$0.00

$0.00B-19-DP-78-0001 $0.00$0.00

Public Services & Public Facilities, Public Services & Public $0.00 $37,500,000.00 $0.00

$0.00B-17-DM-78-0001 $500,000.00$0.00

It is important to outline some of the challenges faced; they have included, but are not limited to, homes requiring
substantial rehabilitation and/or reconstruction and, thus, the need for architectural and engineering services (approved
drawings), along with the cost of construction exceeding the existing program cap.   Despite the challenges, the program
continues to review and make corrective actions to processes to improve and enhance the programâ¿¿s overall performance
and to address the need for increased services - including preparation of damage assessments, revised scopes of work, and
architectural drawings.  Earlier this month, VIHFA executed a contract with Grant Engineering and Construction Group to
expedite projects under the EnVIsion program by providing supplemental manpower.  The Program has increased the
number of inspections (34) performed; reassessments are needed to finalize scopes and develop drawings to move clients
into construction.  We anticipate a 60% increase in the number of inspections, revised scopes, architectural drawings, and
projects in active construction.  

The Public Service/Public Facilities (Special Needs Housing) program issued a Notice of Funding Availability (NOFA) on July
12, 2022 in the amount of $7,395,00.00; subsequent, public hearings were held which provided potential applicants the
opportunity to discuss requirements and the application process.  Under the conditions of the NOFA, the VIHFA issued a
notification of intent to fund nine (9) eligible non-profits projects totaling $9,593,815.00.  

To move projects, specifically Infrastructure Program projects, the Program staff continues to meet weekly with project leads
for all projects currently under construction or in development of a project agreement.  A Notice to Proceed was issued in
August 2022 to the Lieutenant Governorâ¿¿s Office (LGO) - Street Mapping Initiative, and procurement (development of
scope) has commenced.  The issuance and selection of a contractor is pending the submittal and approval of the Substantial
Amendment #3 by HUD.  Additionally, the Senate has approved all leases and use variances for the convenience centers,
applications were approved, and environmental exceptions have been issued for 30% design and completion of
environmental for five (5) centers.  

 
The Match program works in partnership with the Office of Disaster Recovery (ODR) and VITEMA to raise awareness of the
program requirements to government agencies, and private sector entities. WAPA, VIHFA, and JFL thus far have received the
bulk of the local match allocation totaling $99,854,557.93 to date. A total of $16,094,577.88 in local match is pending. Most
of the payments were for the FEMA STEP program (roof repairs); composite poles (6,271installed), underground and
underwater cables, and generators for WAPA; temporary hospital facilities; and the purchase and installation of 253 modular
and 13 Sprung units (completed) at the Department of Education in both districts.
 

With continued guidance, recipients are working to prepare and submit the paperwork necessary to comply with FEMA and
HUD documentation requirements. Some of this documentation includes compliance with Davis Bacon, Section 3,
procurement, environmental, as well as HUD conditions. In addition to monthly training webinars, the local match program
conducts site visits and participates in the procurement process.
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$0.00B-18-DP-78-0001 $37,000,000.00$0.00

$0.00B-19-DP-78-0001 $0.00$0.00

Activities

Administration / AdministrationProject # /
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Projected Start Date:

Benefit Type:

Overall

$77,921,700.00

N/A V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources $77,921,700.00

$0.00

$0.00

$38,960,850.00

$13,482,238.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$2,271,043.95

$0.00

$0.00

Jul 1 thru Sep 30, 2022

Activity Type:

$0.00

09/25/2025

$0.00

To Date

03/31/2021

N/A

$13,480,687.58

Most Impacted and Distressed Expended

Responsible Organization:

$2,272,595.23

Administration Under Way

Activity Description:

Program administration entails activities related to the overall administration and execution of CDBG-DR. Eligible
program administration costs include, but are not limited to costs associated with staffing and general management
oversight and coordination.

Location Description:

VI Housing Finance Authority CDBG-DR Program 3438 Kronprindsens Gade GERS Complex 1st Floor St.
Thomas, VI 00802

Project Number:
Administration

Project Title:
Administration

$13,482,238.86$2,272,595.23V.I. Housing Finance Authority (VIHFA)

$2,271,043.95     Program Funds Drawdown $13,480,687.58

$13,482,238.86$2,272,595.23Total Funds Expended

$38,960,850.00B-17-DM-78-0001 $0.00

$38,960,850.00B-18-DP-78-0001 $0.00

$38,960,850.00B-17-DM-78-0001 $0.00

$38,960,850.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$38,960,850.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$13,480,687.58B-18-DP-78-0001 $2,271,043.95

$0.00B-17-DM-78-0001 $0.00

$13,480,687.58B-18-DP-78-0001 $2,271,043.95

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$3,978,607.65B-17-DM-78-0001 $0.00

$9,503,631.21B-18-DP-78-0001 $2,272,595.23

$0.00

Grantee Activity Number: DR2-Admin-VIHFA
Activity Title: Admin-VIHFA
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The CDBG-DR program continues to build capacity with eight (8) new hires this quarter to include - Maintenance Mechanic,
Construction Manager, Director of Policy Procedures and Regulatory Services, Finance Director, Public Information Officer, (2)
Staff Engineers, and Infrastructure Specialist.

Compliance and Monitoring
During this quarter, the Compliance and Monitoring Unit conducted two (2) monitoring reviews which include the VIHFA CDBG-
DR Envision Program and the Virgin Islands Housing Authority (VIHA).  The areas of review covered Overall Management,
Procurement, and Financial.  All monitoring reports are in the process of review and will be finalized in the next quarter. 
The 2022 Capacity/Risk Assessment was completed this quarter on existing Subrecipients to analyze their staffing capacity,
financial stability, grant administration, and procurement procedures.  Additional capacity/risk assessment will be conducted
throughout the year for potential Subrecipients.
The Compliance and Monitoring Policy is currently being updated and should be completed by the end of the fourth quarter of
2022.

The Compliance Unit hosted and coordinated with the Puerto Rico Department of Labor to provide Davis Bacon Training to
VIHFA staff, Subrecipients, Contractors, and Subcontractors.  The training was held on St. Thomas, July 26 with approximately
39 attendees and on St. Croix, July 28 with 48 attendees. 

A site visit was conducted at the Donoe Redevelopment project site for site observation and post-environmental updates.

The Compliance Unit continues to review Subrecipient applications and monthly reports, provide TA, and conduct monitoring
reviews.

Finance
The Finance Unit continues to review and approve invoices submitted by vendors, subrecipients, and contractors.

Legal
The following provides a summary of activities for this quarter:
Executed option to renew TSG Contract
Amendment executed for Energy Efficient Builders
Amendment for Qualitative Systems
Grant Engineering contract executed
2 Nuvo Construction contracts executed
Project agreement for LGO Street Addressing Initiative executed

Financial variance explanation - DRGR Voucher #617272; Reclass of funds incorrectly drawn from Admin. Funds were
reclassed to DR2-HRRP.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

Economic Revitalization / Economic RevitalizationProject # /
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Projected Start Date:

Benefit Type:

Overall

$69,000,000.00

Urgent Need Virgin Islands Port Authority (VIPA)

Total Projected Budget from All Sources $69,000,000.00

$0.00

$0.00

$23,000,000.00

$125,429.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$29,175.72

$0.00

$0.00

Jul 1 thru Sep 30, 2022

Activity Type:

$0.00

01/25/2022

$0.00

To Date

01/05/2021

Area ( Survey )

$125,429.59

Most Impacted and Distressed Expended

Responsible Organization:

$29,175.72

Econ. development or recovery activity that creates/retains Under Way

Project Number:
Economic Revitalization

Project Title:
Economic Revitalization

$125,429.59$29,175.72Virgin Islands Port Authority (VIPA)

$29,175.72     Program Funds Drawdown $125,429.59

$125,429.59$29,175.72Total Funds Expended

$23,000,000.00B-17-DM-78-0001 $0.00

$23,000,000.00B-18-DP-78-0001 $0.00

$23,000,000.00B-19-DP-78-0001 $0.00

$23,000,000.00B-17-DM-78-0001 $0.00

$23,000,000.00B-18-DP-78-0001 $0.00

$23,000,000.00B-19-DP-78-0001 $0.00

$23,000,000.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$125,429.59B-17-DM-78-0001 $29,175.72

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$125,429.59B-17-DM-78-0001 $29,175.72

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$125,429.59B-17-DM-78-0001 $29,175.72

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-630-HarbDredge-2
Activity Title: DR1-ER-PAE-VIPA-CharlotteAmalieHarborDredgin-UN
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Activity Description:

This project will dredge approximately 255,118 cubic yards of material from the Charlotte Amalie Harbor, the
entrance channel and WICO berth.  The dredging will provide additional keel to sea floor clearance in the channel,
turning basin and alongside the berthing dock. As a result of the added dredging, the channel will have more
clearance from keel to sea floor, which will reduce the amount of sediment drawn into sea to the sea cooling intake
valves on existing and new generation ships. This dredging will allow new generation cruise vessels to safely
navigate into the harbor and berth at WICO dock.   Accommodating the larger cruise vessels will ensure that the
USVI retain port calls in 2021, with a directly associated benefit to businesses which rely substantially on cruise
passenger traffic.  The dredging will help in retaining jobs that would be directly impacted should Carnival
Corporation, Royal Caribbean and others choose to bypass the WICO port when their larger ships are introduced
to the market. Current berthing agreements with these largest cruise operators specifically mention the need for
additional keel to sea floor clearance and on-going with senior management of the cruise lines critically
emphasizes the timely need to dredge the WICO port.
The Bureau of Economic Research (BER) estimates that USVI's Tourism based economy is directly responsible
for over 6,000 jobs for which Cruise ship traffic is estimated to benefit over 4,000 workers in the USVI.  More
specifically, BER tracks Select Tourism Related Employeement markers and publishes their findings in its Annual
Tourism Indicators report.  The 2-16 report identied that Scenic Transportation was directly responsible for 103
jobs, Food and Beverage Services was responsible for 2,996 jobs and Gifts Shops, Jewelry/ Watches and other
retail was reasponsible for further 1,135.
These specific sectors would see a significant impact in an acute reduction in cruise ship passengers and many
are likely to see a sharp reduction in economic opportunity that may render their business irreparably harmed. 
Such an impact would lead to a significant loss in business and employemnet opportunites in the USVI. The
downstream impact of tax revenue loss would further imapct the overall economic and community benefit provided
to residents of the USVI.

Location Description:

Charlotte Amalie Harbor (WICO Dock St. Thomas – St. John District)

In July 2022, the Virgin Islands Housing Finance Authority (HFA) submitted to the U. S. Department of Housing and Urban
Development (HUD) a letter of reconsideration related to HUD's denial of transferring the Charlotte Amalie Harbor and East
Gregoire\Crown Bay Channel dredging projects to Infrastructure. HUD deemed the dredging projects are not considered "public
facilities" or "public improvements." Therefore, the port projects are ineligible for the CDBG-DR Infrastructure Program. The July
2022 reconsideration letter and supporting documents submitted to HUD outline that VIHFA has provided sufficient information
based on HUD for both Port Projects to be funded in either CDBG-DR Economic Revitalization or Infrastructure. 

A total of $29, 175.72 was expended this quarter for activity delivery costs.  Although the project is inactive, monthly reports are
being submitted and reviewed as well as meetings are being held regarding the activity until the project is deemed ineligible.  In
addition, funds are being drawn for payment reimbursement to VIHFA for payroll costs.  The payment reimbursements are
backlogged to the 2nd quarter of 2021.    The program acknowledges that if the activity is deemed ineligible, all funds will be
reallocated to Admin costs.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$17,250,000.00

Urgent Need VI Department of Tourism

Total Projected Budget from All Sources $17,250,000.00

$0.00

$0.00

$5,750,000.00

$1,830,446.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$15,341.03

$0.00

$0.00

Jul 1 thru Sep 30, 2022

Activity Type:

$0.00

05/19/2022

$0.00

To Date

05/20/2019

Area ( Survey )

$1,830,446.81

Most Impacted and Distressed Expended

Responsible Organization:

$15,341.03

Tourism (Waiver Only) Under Way

Project Number:
Economic Revitalization

Project Title:
Economic Revitalization

$1,830,446.81$15,341.03VI Department of Tourism

$15,341.03     Program Funds Drawdown $1,830,446.81

$1,830,446.81$15,341.03Total Funds Expended

$5,750,000.00B-17-DM-78-0001 $0.00

$5,750,000.00B-18-DP-78-0001 $0.00

$5,750,000.00B-19-DP-78-0001 $0.00

$5,750,000.00B-17-DM-78-0001 $0.00

$5,750,000.00B-18-DP-78-0001 $0.00

$5,750,000.00B-19-DP-78-0001 $0.00

$5,750,000.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$1,830,446.81B-17-DM-78-0001 $15,341.03

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$1,830,446.81B-17-DM-78-0001 $15,341.03

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$1,830,446.81B-17-DM-78-0001 $15,341.03

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-632-MktgCampgn-2
Activity Title: DR1-ER-TISP-DOT-MarketingCampaign-UN
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Activity Description:

Tourism Marketing Support Campaign will focus on offsetting the negative perceptions of storm­-related damages
to the U.S. Virgin Islands and reinforcing the Territory's market position as a top sports and adventure, ecotourism,
cultural and romance destination in the U.S.  The U.S. Virgin Islands Department of Tourism will administer a multi-
pronged strategy to provide a robust marketing campaign to showcase the U.S. Virgin Islands vast tourist assets
as they come back online.  To ensure maximal efficacy and impact, the marketing initiatives will target specific
travel and tourism niches in which the U.S. Virgin Islands are known to be competitive, especially among U.S.
mainland residents. The niches identified by the Department of Tourism include sports and adventure, MICE
(meetings, incentives, conferences and exhibitions) romance market (destination weddings, honeymoons, and vow
renewals) and yachting. The marketing campaign and product development technical assistance will be designed
under the direction of the Department of Tourism.  Components of the Tourism Marketing Program Initiatives will
include: Branding, Marketing, Public Relations, Film, Purpose Travel, and Visitor Experience.  The Department of
Tourism will procure the services of a marketing firm to assist in development of the campaign.

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

On September 28, 2022, the VIHFA-CDBG-DR received a copy of the U.S. Department of Housing and Urban Renewal (HUD)
 Federal Registrar Notice.  The Federal Notice outlines the Department of Tourism to conclude all "Welcome Back" recovery
marketing activities by December 15, 2022. To date, the agency's "Welcome Back" recovery campaign website has generated
1,303 flight bookings in the markets of New York, Philadelphia, Washington D.C., Chicago, and Los Angeles. A estimated
$1,428,488 in hotel revenue. On average, 12.5 days from the first search to booking a hotel to 48.1 days to book arrival to the
Territory.

Performance Measures
The system is not calculating the quarter and to date data accurately. The DRGR contractor is going to execute a data
correction to correct the issue. It is expected to be corrected by the next reporting quarter. See Document Tab for accurate
performance measures.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0Number of new visitors 678006

0/0# of Businesses 0

63110222/400# of Distributed Materials -63110222

0/0# of events held 0

1044/826# of Posted Advertisements for -1044

0/0# of Total People reached 0

0/0Total Visitor Spending 638736695

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$17,250,000.00

Low/Mod Virgin Islands Department of Labor (VIDOL)

Total Projected Budget from All Sources $17,250,000.00

$0.00

$0.00

$5,750,000.00

$3,810,476.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$921,494.68

$0.00

$0.00

Jul 1 thru Sep 30, 2022

Activity Type:

$0.00

03/30/2023

$0.00

To Date

10/05/2020

Direct ( Person )

$3,810,476.05

Most Impacted and Distressed Expended

Responsible Organization:

$921,494.68

Public services Under Way

Project Number:
Economic Revitalization

Project Title:
Economic Revitalization

$3,810,476.05$921,494.68Virgin Islands Department of Labor (VIDOL)

$921,494.68     Program Funds Drawdown $3,810,476.05

$3,810,476.05$921,494.68Total Funds Expended

$5,750,000.00B-17-DM-78-0001 $0.00

$5,750,000.00B-18-DP-78-0001 $0.00

$5,750,000.00B-19-DP-78-0001 $0.00

$5,750,000.00B-17-DM-78-0001 $0.00

$5,750,000.00B-18-DP-78-0001 $0.00

$5,750,000.00B-19-DP-78-0001 $0.00

$5,750,000.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$3,810,476.05B-17-DM-78-0001 $921,494.68

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$3,810,476.05B-17-DM-78-0001 $921,494.68

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$3,810,476.05B-17-DM-78-0001 $921,494.68

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-634-SK42DayOTJ-1
Activity Title: DR1-ER-WD-VIDOL-Skills4TodayOnTheJobTrainProg-LMI

14

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Description:

The project aims to train six hundred and twenty-five (625) individuals over a twenty-four month period; a portion of
which includes employment for those participating in work-based learning.  
Stages I and II, comprised of 400 individuals, will focus on the construction industry, because demand continues to
be high and is expected to remain that way for the next three years.  Many individuals working in this sector have
little to no formal training and operate as helpers to skilled craftsmen. This training offers general knowledge to
perform more proficiently on the work site in an entry level position, rather than as a helper, and for those who
excel, an opportunity to build a career path in the construction trades industry.
Stage III, comprised of 225 individuals, opens opportunities to additional employment sectors also projected to
continue growing over the next three years. In this stage, participants will be immersed in their selected field
through real world experience as they work and learn simultaneously. Additionally, this stage will offer committed
participants the opportunity to begin an apprenticeship. Stage III may run concurrently with Stage I to ensure all
sectors are available at the same time.
Stage IV will include both pre and post training activities, as a requirement for all participants.  In an effort to gain
and retain employment, all participants must have access to the tools needed to be successful in the workplace.
The Virgin Islands Department of Labor will procure the services of a project management firm to successfully
execute work-based learning strategies.

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

In August 2022, Incumbent Worker training began with courses in Project and Grants Management. Project Management
Cohort 2 had (29) enrollees, while the Grant Management Cohort I had (10) participants.  The Data Science cohort had (13)
participants. The introduction of the Data Science course is to teach public sector employees the usage of data in making
decisions within an organization.  The second Data Science course began September 9th and has enrolled twenty-eight (28)
participants.  The St. Thomas-St. John culinary arts work-based learning began in September 2022, the Indigo 4 restaurant will
train thirteen (13) persons, while the Blue 11 restaurant will train nine (9) persons in culinary arts. The incumbent Worker
Training program is designed to enroll and instruct a maximum number of seventy-five (75) participants.  On the island of St.
Croix, the first plumbing cohort consisted of (15) participants. The plumbing courses began on July 11 and concluded on
August 5th. St. Croix began construction cohort 7 with (24) participants.   A construction core cohort 8 began September 12,
with twenty-six (26) eligible applicants, and the September 19th,  Electrical Cohort 3 enrolled nineteen (19) individuals.   On St.
Thomas, the construction cohort 4 is temporarily delayed. Enrollment for the construction cohort is ongoing to meet the
minimum of twelve (12) participants needed to commence instructional training. To date, the program has trained 341 eligible
enrollees and is actively being promoted to target 640 trained participants.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

22 253/218 42/109 341/640# of Persons 92 134 86.51

NoneActivity Supporting Documents:

Housing / HousingProject # /
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Projected Start Date:

Benefit Type:

Overall

$69,800,000.00

Low/Mod Virgin Islands Housing Authority (VIHA)

Total Projected Budget from All Sources $69,800,000.00

$0.00

$0.00

$34,900,000.00

$10,570,342.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

($2,194,954.77)

$0.00

$0.00

Jul 1 thru Sep 30, 2022

Activity Type:

$0.00

04/22/2023

$0.00

To Date

09/08/2020

Direct ( HouseHold )

$10,570,342.10

Most Impacted and Distressed Expended

Responsible Organization:

($2,194,954.77)

Construction of new housing Under Way

Activity Description:

The Donoe Redevelopment Project , which will be located at the Estate Donoe site, consists of the new
construction of 84 walk-up apartments. These will include 44 one-bedroom units sized at 681 square feet, 24 two-
bedroom units sized at 1013 square feet, and 16 three-bedroom units sized at 1187 square feet. There will also be
an onsite community building. The proposed community will be comprised of 14 buildings, with 6 apartments per
building varying from three to five stories. A remediation plan for asbestos and lead contamination for buildings
demolished between 2002-2003 will be implemented during the construction phase of the project. The proposed
construction is primarily funded by CDBG-DR, and LIHTC Programs. CDBG-DR funding will be financing
architectural

Project Number:
Housing

Project Title:
Housing

$10,570,342.10($2,194,954.77)Virgin Islands Housing Authority (VIHA)

($2,194,954.77)     Program Funds Drawdown $10,570,342.10

$10,570,342.10($2,194,954.77)Total Funds Expended

$34,900,000.00B-17-DM-78-0001 $0.00

$34,900,000.00B-18-DP-78-0001 $0.00

$34,900,000.00B-17-DM-78-0001 $0.00

$34,900,000.00B-18-DP-78-0001 $0.00

$10,900,000.00B-17-DM-78-0001 $0.00

$24,000,000.00B-18-DP-78-0001 $0.00

$9,317,691.90B-17-DM-78-0001 $30,172.23

$1,252,650.20B-18-DP-78-0001 ($2,225,127.00)

$9,317,691.90B-17-DM-78-0001 $30,172.23

$1,252,650.20B-18-DP-78-0001 ($2,225,127.00)

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$9,317,691.90B-17-DM-78-0001 $30,172.23

$1,252,650.20B-18-DP-78-0001 ($2,225,127.00)

$0.00

Grantee Activity Number: DR1-616-DonoeRedev-1
Activity Title: DR1-H-PAHD-VIHA-DonoeRedevelopment-LMI
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design administrative (DEP), VIHA staff salaries, Civil Engineering, geotechnical surveys, hydrology surveys,
environmental and zoning permits, market study, consulting fees, tax credit allocation fees, tax credit application
fees, lender fees, insurance fees, general development costs and construction costs; FEMA will account for
construction costs and Low Income Housing Tax Credit funds will cover  developer fees and construction. Sixty
(60) of the eighty-four replacement housing units will be set aside for households earning up to 30% AMI and the
remaining twenty-four (24) units of the project will be affordable to households earning up to 60% of Area Median
Income thereby serving 100% low-or very low-income individuals and families. Budget includes activity delivery for
the grantee.
The total project cost is $57,287,374.00 from which $19 million is from CDBG-DR, $26+ million from LIHTC and $2
million from Energy Tax Credit, Seller's Note and Deferred Developer Fee.   
 
 

Location Description:

The 18.3-acre site is vacant land owned by the Virgin Islands Housing Authority located at 3B Estate Donoe on St.
Thomas US Virgin Islands . It was densely populated with 300 units (demolished) almost 20 years ago; now to be
redeveloped with 84 units on 10.64 acres ( Lease Area “A” on Consolidated Parcel No. 3B-1 & 3B Rem.) The
remaining acreage (3B & 3B-1 Rem) will serve as a conservation easement & park easement to be developed into
a nature trail/park in the future. The site is within vehicular & some walking accessible distance to a network of
assets; including schools, public library, retail, movie theatre, pharmacies, grocery shopping and banks and is
accessible by public transportation.

During this quarter, the environmental remediation of asbestos and metals on site continued. A request for a No Further Action
Letter will be requested when a decision has been received from the Department of Planning and Natural Resources (DPNR)
on the transporting of contaminated soil to the Bovoni and Anguilla Landfills. Suspension of construction work on the site since
June 2022 continues until contractual issues are resolved and a resolution is found, and the project is delayed. The total
completed and stored work to date is $16,521,460 which represents 38.54% of the contract.   To date, $10,570,342.10 of
CDBG-DR funds has been expended.

Program staff requested and received the return of funds for a portion of the Virgin Islands Housing Authority’s (VIHA) draw
request #10 when it was discovered that funds to the contractor GEC LLC were not disbursed for draw #10. Payment for draw
#10 was sent to VIHA on April 20, 2022 in the amount of $2,287,600.07. VIHA provided partial proof of payment on June 29,
2022, for vendors, but $2,225,142.00 payment to the contractor was not made. The development team, VIHA, and Pennrose
had concerns with proof of payment made to GEC LLC for subcontractors and suppliers for prior payments #4 and #9.
 Payment 4 consisted partly of $1,649,250.00 of CDBG-DR funds while payment #9 was $1,152,801.32 of CDBG-DR funding. It
was decided that a portion of payment #10 that addressed payment to GEC, LLC in the amount of $2,225,142.00 be withheld
until the contractor provided proof of payment for the prior draws (4 & 9) and demonstrated that the project could be completed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$7,630,000.00

Low/Mod JDC Magens Junction Associates 2, LLC

Total Projected Budget from All Sources $7,630,000.00

$0.00

$0.00

$3,815,000.00

$3,518,603.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$6,921.55

$0.00

$0.00

Jul 1 thru Sep 30, 2022

Activity Type:

$0.00

02/20/2022

$0.00

To Date

03/22/2020

Direct ( HouseHold )

$3,518,603.71

Most Impacted and Distressed Expended

Responsible Organization:

$6,921.55

Construction of new housing Under Way

Activity Description:

This activity will provide a portion of development hard and soft costs attributed to the construction of the buildings
for the Magens Junction Apartments Phase 2 which will include 60 new construction apartments contained in a
nine-story building with ground floor amenity space. The total projected cost is estimated to be $34,525,067.00 and
is a mixture of low-income tax credit, developer equity and cdbg-dr funds. The complex includes a mix of 30 one
bedroom one bath apartments and 30 two-bedroom two bath apartments and will be served by two high efficiency
KONE elevators. The project will be income and rent restricted in compliance with the federal low-income housing
tax credit program, providing homes for 60 Virgin Island families whose household incomes will range

Project Number:
Housing

Project Title:
Housing

$3,518,603.71$6,921.55JDC Magens Junction Associates 2, LLC

$6,921.55     Program Funds Drawdown $3,518,603.71

$3,518,603.71$6,921.55Total Funds Expended

$3,815,000.00B-17-DM-78-0001 $0.00

$3,815,000.00B-18-DP-78-0001 $0.00

$3,815,000.00B-17-DM-78-0001 $0.00

$3,815,000.00B-18-DP-78-0001 $0.00

$3,815,000.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$3,518,603.71B-17-DM-78-0001 $6,921.55

$0.00B-18-DP-78-0001 $0.00

$3,518,603.71B-17-DM-78-0001 $6,921.55

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$3,518,603.71B-17-DM-78-0001 $6,921.55

$0.00B-18-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-616-MagensJct2-1
Activity Title: DR1-H-PAHD-JDC-MagensJnct2-LMI
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from 30% to 60% of the area median income (AMI). The Phase 2 development adjoins Magens Junction
Apartments (Phase 1) which includes 48 apartments financed and developed under the same LIHTC program. 
Phase 1 has a waiting list of over 200 applicants. The project will provide direct benefit to the tenants who will
reside in the units when completed by producing much needed affordable rental housing that was depleted
throughout the territory in the aftermath of Hurricanes Irma and Maria.  Budget includes activity delivery for the
grantee.
The total project cost is $35.5 million, which includes $3.5 million from CDBG-DR, 500K+ from Developer Equity,
$30+ million from LIHTC.

Location Description:

The development site is conveniently located in Estate Joseph & Rosendahl and partially in Estate Lovenlund, on
the north-central side of St. Thomas. It is 10 minutes from downtown Charlotte Amalie, the main town on St.
Thomas and the capitol of the USVI and a short walk to Magens Bay Beach. The property is owned by Jackson
Development Company, LLC and consist of 4.53 acres. The project is an area where 33% to 50% of the
population includes low-moderate income families. The site is surrounded with single and multifamily residential
homes and adjacent to a small hotel. It is zoned B-2 allowing the contemplated development as a use by right.

This project is complete with 100 percent occupancy. Funds expended this quarter pertained to activity delivery in the amount
of  $6,921.55. All funds due to the Developer have been disbursed.  Although the project was completed, funds are being
drawn for payment reimbursement to VIHFA for payroll costs.  The payment reimbursements are backlogged to the 2nd quarter
of 2021.  Once all reimbursements are up to date, funds will no longer be drawn for this activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/6# ELI Households (0-30% AMI) 0

60/60#Low flow showerheads 0

60/60#Low flow toilets 0

60/60#Units exceeding Energy Star 0

60/60#Units with other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

60/60# of Housing Units 0

60/60# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 50/53 1/0 60/60# of Households 0 0 85.00

0 50/53 1/0 60/60# Renter 0 0 85.00

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$6,511,000.00

Low/Mod V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources $6,511,000.00

$0.00

$0.00

$3,255,500.00

$4,017.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$3,434.75

$0.00

$0.00

Jul 1 thru Sep 30, 2022

Activity Type:

$0.00

02/19/2023

$0.00

To Date

11/20/2019

Direct ( HouseHold )

$4,017.75

Most Impacted and Distressed Expended

Responsible Organization:

$3,434.75

Construction of new housing Under Way

Activity Description:

This three- storied building will consist of commercial office bays on the two lower floors and residential units on
the third floor which will allow for eight affordable rental units.  The residential units on the third floor will be
comprised of four (4) 2-bedroom units sized at 864 square feet and four (4) 1-bedroom units sized at 576 square
feet. Providing these units will aid in the replacement of rental stock depleted by the Hurricanes Irma and Maria
during 2017. The project will be funded by CDBG-DR, and VIHFA Local funds. CDBG-DR funding will finance the
construction of the apartments while the VIHFA local funds will finance construction of the commercial floor and the
office. A portion of both funding sources will pay for site work, landscaping, and construction of corridors, stairs,

Project Number:
Housing

Project Title:
Housing

$4,017.75$3,434.75V.I. Housing Finance Authority (VIHFA)

$3,434.75     Program Funds Drawdown $4,017.75

$4,017.75$3,434.75Total Funds Expended

$3,255,500.00B-17-DM-78-0001 $0.00

$3,255,500.00B-18-DP-78-0001 $0.00

$3,255,500.00B-17-DM-78-0001 $0.00

$3,255,500.00B-18-DP-78-0001 $0.00

$3,255,500.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$4,017.75B-17-DM-78-0001 $3,434.75

$0.00B-18-DP-78-0001 $0.00

$4,017.75B-17-DM-78-0001 $3,434.75

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$4,017.75B-17-DM-78-0001 $3,434.75

$0.00B-18-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-616-RossMixed-1
Activity Title: DR1-H-PAHD-VIHFA-RossTaanMixedUsed-LMI
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elevator, and accessible deck for the building Tenants occupying these units will not be low income residents.
Rents however will be in line with fair market rents as published by HUD. The units will include shutters and/or
impact resistant windows with energy efficient appliances, HVAC systems, low flow plumbing and energy efficient
window glazing to reduce heat transfer. There will be no new utility infrastructure since public water and sewer and
electrical services are located adjacent to the property. While low-income stock remains an urgent priority, mixed-
income stock is also needed on the islands given the unmet need for rental units across the full spectrum of
citizens. Unlike low-income individuals typically supported by Low-Income Housing Tax Credit housing,
households with incomes of 120% of AMI are usually ineligible for LIHTC tax credit units. VIHFA defines affordable
rent as rental costs that do not exceed 30% of a renter’s income and utilizes the HUD-defined fair market rents as
a basis to determine affordable rent caps.  Budget includes activity delivery for the grantee.
The total proejct cost is $7.6 million, which includes $2.9 million from CDBG-DR and $4.6 million from VIHFA Local
Funds. 

Location Description:

The Ross Taarneberg Mixed Use Building will be located at 26-A 102, 103, 104 Estate Taarneberg King Quarter,
St. Thomas US Virgin Islands on land owned by the Virgin Islands Housing Finance Authority. It will be situated on
the corner of Alton Adams Sr. Drive and Williams G. Lewis Lane. The site is in close proximity to public schools, a
hospital and adjacent to a fire station. The current size of the site is .6 acres and the building’s square footage will
be 16,000 square feet in total.

During this quarter, VIHFA again solicited sealed bids from qualified construction contractors for the construction of the Ross
Mixed-Use Development Project. The solicitation was re-issued on July 5, 2022. Bids were received on August 4th; however,
they were deemed non-responsive since the bids were incomplete and the cost was determined not to be reasonable. The
solicitation was reissued on September 20, 2022. A determination will be made upon receipt of bids during the next quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$33,930,866.00

Low/Mod V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources $33,930,866.00

$0.00

$0.00

$25,930,866.00

$16,934,704.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$222,835.97

$0.00

$0.00

Jul 1 thru Sep 30, 2022

Activity Type:

$0.00

09/25/2025

$0.00

To Date

09/25/2018

Direct ( HouseHold )

$16,951,467.63

Most Impacted and Distressed Expended

Responsible Organization:

$222,835.97

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Territory will enter into grant agreements with homeowners that will result in the rehabilitation and reconstruction of storm-
damaged residential owner-occupied structures. The program will cover eligible costs for the rehabilitation or replacement of
damage to real property, replacement of disaster-impacted residential appliances, and environmental health hazard mitigation
costs related to the repair of disaster-impacted property. The Territory will contract with one or more large scale contractors and
assign them to the rehabilitation or the reconstruction of storm damaged properties.

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

Project Number:
Housing

Project Title:
Housing

$16,934,704.46$222,835.97V.I. Housing Finance Authority (VIHFA)

$222,835.97     Program Funds Drawdown $16,951,467.63

$16,934,704.46$222,835.97Total Funds Expended

$16,965,433.00B-17-DM-78-0001 $0.00

$16,965,433.00B-18-DP-78-0001 $0.00

$16,965,433.00B-17-DM-78-0001 $0.00

$16,965,433.00B-18-DP-78-0001 $0.00

$25,930,866.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$16,951,467.63B-17-DM-78-0001 $222,835.97

$0.00B-18-DP-78-0001 $0.00

$16,951,467.63B-17-DM-78-0001 $222,835.97

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$16,934,704.46B-17-DM-78-0001 $222,835.97

$0.00B-18-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-H-HRRP-LMI
Activity Title: Homeowner Rehab. & Reconstruction Program
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Currently, the program has 39 homes in construction (32 on St. Croix, 7 on St. Thomas), 14 homes completed and 57 homes in
various queues moving toward construction. Approximately 11 homes are 80% - 95% complete and another 12 homes are 50%
- 75% complete. The program anticipates having these homes completed by the end of Q4 2022. In September 2022, the
program onboarded an architectural & design firm, Grant Engineering Services, and assigned 36 projects to have their
drawings completed. This was a major accomplishment for the program as the need for architectural drawings is one of the
main setbacks with the program.   The firm has begun conducting site visits and will be assigned another 50 homes in October
2022.  With the architectural & engineering firm and the construction management firm, onboarded construction activities
should begin to increase by the end of November 2022.  To date, the percentage of LMI beneficiary is 100% (10 Very Low, 3
Low, 1 Mod).

Corrections were made to Race/Ethnicity to correct the to-date amount. To date, 14 beneficiaries were served which include 12
Black/African Americans, 2 Hispanics, and 9 Female Households.  This quarter, 3 beneficiaries were served which include
three (3) Black/African Americans, and 3 Female Households.  Also, corrections were made to #of properties to correct the to-
date amount.  To date, 53 properties began construction.  Out of the 53, fourteen (14) were complete, and 39 are in active
construction. This quarter, construction began on three (3) properties.

See Document Tab for additional performance measures.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/289# ELI Households (0-30% AMI) 3

5/0#Light Fixtures (indoors) 0

53/429# of Properties 42

This Report Period Cumulative Actual Total / Expected

Total Total

14/429# of Housing Units 3

14/429# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/362 1/67 14/429# of Households 0 3 28.57

0 3/362 1/67 14/429# Owner 0 3 28.57

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$10,000,000.00

Low/Mod V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources $10,000,000.00

$0.00

$0.00

$5,000,000.00

$3,212,602.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$215,883.57

$0.00

$0.00

Jul 1 thru Sep 30, 2022

Activity Type:

$0.00

09/24/2025

$0.00

To Date

09/25/2018

Direct ( HouseHold )

$3,195,839.48

Most Impacted and Distressed Expended

Responsible Organization:

$215,883.57

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The program will cover eligible costs for repair or replacement of damage to rental housing; replacement of disaster-impacted
residential appliances; resilience and mitigation; and environmental health hazard mitigation costs related to the repair of
disaster-impacted rental property. For residences identified as substantially damaged, support will be granted for
reconstruction. Other solutions may be considered in program policies, once units are rehabilitated or rebuilt, to continue to
preserve affordable housing in the Territory.

As project awards are signed, each multifamily project will be established as an individual activity. The budget is then removed
from this general category to shift to the specific activity.

Project Number:
Housing

Project Title:
Housing

$3,212,602.65$215,883.57V.I. Housing Finance Authority (VIHFA)

$215,883.57     Program Funds Drawdown $3,195,839.48

$3,212,602.65$215,883.57Total Funds Expended

$5,000,000.00B-17-DM-78-0001 $0.00

$5,000,000.00B-18-DP-78-0001 $0.00

$5,000,000.00B-17-DM-78-0001 $0.00

$5,000,000.00B-18-DP-78-0001 $0.00

$5,000,000.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$3,195,839.48B-17-DM-78-0001 $215,883.57

$0.00B-18-DP-78-0001 $0.00

$3,195,839.48B-17-DM-78-0001 $215,883.57

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$3,212,602.65B-17-DM-78-0001 $215,883.57

$0.00B-18-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-H-RRRP-LMI
Activity Title: Rental Rehab. & Reconstruction
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Location Description:

¿Territory-wide (St. Thomas-St. John and St. Croix districts)

The program has identified six (6) applicants that are ready to move toward construction and have included those applicants in
a package for the newly onboarded construction management contractor, Grant Engineering Services. The program is working
to identify another 10 projects for construction and will include those homes in the next package to the engineering firm. The
rise in construction costs has been a challenge for the program. As a result, the program is working to increase the award cap
from $75k per unit to $150K per unit. This is dependent on the approval of the 3rd substantial which will allocate an additional
$25M to the program.

See Document Tab for additional performance measures.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/95# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/186# of Housing Units 0

0/141# of Multifamily Units -2

2/45# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/158 2/28 2/186# of Households 0 1 100.00

1 0/158 2/28 2/186# Renter 0 1 100.00

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$236,475,210.00

Low/Mod V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources $236,475,210.00

$0.00

$0.00

$118,237,605.00

$3,298,847.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$1,436,727.27

$0.00

$0.00

Jul 1 thru Sep 30, 2022

Activity Type:

$0.00

09/25/2025

$0.00

To Date

03/31/2021

Direct ( HouseHold )

$3,300,398.89

Most Impacted and Distressed Expended

Responsible Organization:

$1,435,175.99

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Territory will enter into grant agreements with homeowners that will result in the rehabilitation and reconstruction of storm-
damaged residential owner-occupied structures. The program will cover eligible costs for the rehabilitation or replacement of
damage to real property, replacement of disaster-impacted residential appliances, and environmental health hazard mitigation
costs related to the repair of disaster-impacted property. The Territory will contract with one or more large scale contractors and
assign them to the rehabilitation or the reconstruction of storm damaged properties.

Project Number:
Housing

Project Title:
Housing

$3,298,847.61$1,435,175.99N/A

$0.00$0.00V.I. Housing Finance Authority (VIHFA)

$1,436,727.27     Program Funds Drawdown $3,300,398.89

$3,298,847.61$1,435,175.99Total Funds Expended

$118,237,605.00B-17-DM-78-0001 $0.00

$118,237,605.00B-18-DP-78-0001 $0.00

$118,237,605.00B-17-DM-78-0001 $0.00

$118,237,605.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$118,237,605.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$3,300,398.89B-18-DP-78-0001 $1,436,727.27

$0.00B-17-DM-78-0001 $0.00

$3,300,398.89B-18-DP-78-0001 $1,436,727.27

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$3,298,847.61B-18-DP-78-0001 $1,435,175.99

$0.00

Grantee Activity Number: DR2-H-HRRP-LMI
Activity Title: Homeowner Rehab. & Reconstruction Program-LMI
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Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

Currently, the program has 39 homes in construction (32 on St. Croix, 7 on St. Thomas), 14 homes completed and 57 homes in
various queues moving toward construction. Approximately 11 homes are 80% - 95% complete and another 12 homes are 50%
- 75% complete. The program anticipates having these homes completed by the end of Q4 2022. In September 2022, the
program onboarded an architectural & design firm, Grant Engineering Services, and assigned 36 projects to have their
drawings completed. This was a major accomplishment for the program as the need for architectural drawings is one of the
main setbacks with the program.   The firm has begun conducting site visits and will be assigned another 50 homes in October
2022.  With the architectural & engineering firm and the construction management firm, onboarded construction activities
should begin to increase by the end of November 2022.  To date, the percentage of LMI beneficiary is 100% (10 Very Low, 3
Low, 1 Mod).

Corrections were made to Race/Ethnicity to correct the to-date amount. To date, 14 beneficiaries were served which include 12
Black/African American, 2 Hispanics, and 9 Female Households.  This quarter, 3 beneficiaries were served which include 3
Black/African American, and 3 Female Households.  Also, corrections were made to #of properties to correct the to-date
amount.  To date, 53 properties began construction.  Out of the 53, fourteen (14) were complete and 39 in active construction.
This quarter, construction began on three (3) properties.

Financial variance explanation - DRGR Voucher #617272; Reclass of funds incorrectly drawn from Admin. Funds were
reclassed to DR2-HRRP.

See Document Tab for additional performance measures

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/289# ELI Households (0-30% AMI) 3

53/429# of Properties 42

This Report Period Cumulative Actual Total / Expected

Total Total

14/429# of Housing Units 3

14/429# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/362 1/67 14/429# of Households 0 3 28.57

0 3/362 1/67 14/429# Owner 0 3 28.57

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$20,000,000.00

Low/Mod V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources $20,000,000.00

$0.00

$0.00

$20,000,000.00

$771.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2022

Activity Type:

$0.00

09/25/2025

$0.00

To Date

03/31/2021

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The program will cover eligible costs for repair or replacement of damage to rental housing; replacement of
disaster-impacted residential appliances; resilience and mitigation; and environmental health hazard mitigation
costs related to the repair of disaster-impacted rental property. For residences identified as substantially damaged,
support will be granted for reconstruction. Other solutions may be considered in program policies, once units are
rehabilitated or rebuilt, to continue to preserve affordable housing in the Territory.
 
As project awards are signed, each multifamily project will be established as an individual activity. The budget is
then removed from this general category to shift to the specific activity.

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

The program has identified six (6) applicants that are ready to move toward construction and have included those applicants in
a package for the newly onboarded construction management contractor, Grant Engineering Services. The program is working
to identify another 10 projects for construction and will include those homes in the next package to the engineering firm. The
rise in construction costs has been a challenge for the

Activity Progress Narrative:

Project Number:
Housing

Project Title:
Housing

$771.75$0.00N/A

$0.00$0.00V.I. Housing Finance Authority (VIHFA)

$0.00     Program Funds Drawdown $0.00

$771.75$0.00Total Funds Expended

$0.00

Grantee Activity Number: DR2-H-RRRP-LMI
Activity Title: Rental Rehab. & Reconstruction-LMI
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program. As a result, the program is working to increase the award cap from $75k per unit to $150K per unit. This is dependent
on the approval of the 3rd substantial which will allocate an additional $25M to the program.

See Document Tab for additional performance measures.

Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/95# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/186# of Housing Units 0

0/141# of Multifamily Units 0

2/45# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/158 2/28 2/186# of Households 0 1 100.00

1 0/158 2/28 2/186# Renter 0 1 100.00

NoneActivity Supporting Documents:

Infrastructure / InfrastructureProject # /
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Projected Start Date:

Benefit Type:

Overall

$9,447,750.00

Low/Mod VI Department of Public Works (DPW)

Total Projected Budget from All Sources $9,447,750.00

$0.00

$0.00

$3,149,250.00

$46,502.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$14,844.20

$0.00

$0.00

Jul 1 thru Sep 30, 2022

Activity Type:

$0.00

08/26/2024

$0.00

To Date

08/31/2020

Area ( Survey )

$46,502.90

Most Impacted and Distressed Expended

Responsible Organization:

$14,844.20

Construction/reconstruction of streets Under Way

Project Number:
Infrastructure

Project Title:
Infrastructure

$46,502.90$14,844.20VI Department of Public Works (DPW)

$14,844.20     Program Funds Drawdown $46,502.90

$46,502.90$14,844.20Total Funds Expended

$3,149,250.00B-17-DM-78-0001 $0.00

$3,149,250.00B-18-DP-78-0001 $0.00

$3,149,250.00B-19-DP-78-0001 $0.00

$3,149,250.00B-17-DM-78-0001 $0.00

$3,149,250.00B-18-DP-78-0001 $0.00

$3,149,250.00B-19-DP-78-0001 $0.00

$3,149,250.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$46,502.90B-17-DM-78-0001 $14,844.20

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$46,502.90B-17-DM-78-0001 $14,844.20

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$46,502.90B-17-DM-78-0001 $14,844.20

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-622-DonoeRoad-1
Activity Title: DR1-I-RR-DPW-DonoeBypassRdImprv-LMI
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Activity Description:

Donoe Bypass, Highway 39 and 40, is a two-mile (estimated 11,100 linear feet) stretch of road that serves as a
heavily used route through the center of the island of St. Thomas. There is only one primary highway on St.
Thomas, the rest of the road hierarchy is served by connecting roads providing passage over the island's
mountainous terrain.  Donoe Bypass connects residents from the north to southern and eastern parts of St
Thomas. As a continuation of Skyline Drive, it also serves as a primary conduit for East-West travel on the island.
The bypass also provides access for neighborhoods along the corridor, including predominantly low-moderate
income areas, such as Anna's Retreat and the Grandview; a Section 8 complex. Donoe Bypass also supplies
access to key economic hubs and critical facilities.
The pavement structure of Donoe Bypass was directly damaged by the hurricanes, but those damages were not
immediately apparent and did not qualify for direct disaster assistance from the Federal Highway Administration
Emergency Relief (FHWA ER) Program.  Poor drainage and flooding caused water to weaken the pavement
structure and heavy truck usage immediately after the storms and during ongoing recovery efforts are causing
prolonged impacts.   The current state of the road contributes to drainage issues, including debris flows, down the
south facing portion of the slope into the low-income community below.  The expedited deterioration due to debris
pick up and reconstruction of damaged critical facilities along the route (including hospitals and schools) are a
direct result of the storms.
This project will provide drainage along the roadway reducing roadway flooding and erosion along the mainline
and into the neighborhoods downstream that were severely impacted. Once the drainage is controlled and
channeled this will reduce and mitigate against future damage.   The WAPA undergrounding component of the
project will combine their FEMA PA (PA-02-VI-4340-PW-00307) work in Phase 3 to underground electrical utilities
from the intersection of route 39 and route 40 and encompass the Annas Retreat and Tutu neighborhood and
commercial districts which are located in low-mod census tracts (see Attachment 3).   The installation of
underground facilities will allow for back feeding of the overhead facilities with currently operational underground
facilities furthering adding resiliency to the transmission & distribution system.
The Donoe Bypass Improvement Project will be completed in three (3) phases:  Phase 1- Design, Phase 2 -
Acquisition and Phase 3 - Construction.  

Location Description:

The Donoe Bypass Improvements Project will extend from Rt. 38 Weymouth Rhymer northerly along Rt. 39 then
easterly on Rt. 40 to Rt. 42.  The geographical center of the project is:  Latitude: 18’20’34.61’ N, Longitude:
64”54’02.02” W.

This project requires coordination among the utilities. This coordination is key to the success of the project. Given the different
components, the project will not be completed within the required grant period.  As a result, the construction portion of the
project may be transferred to the Mitigation Program, with up to a twelve-year grant cycle, if eligible.   Also, since the design
phase only cannot meet a national objective, an alternate funding source will be required to pay for the design that is ongoing.  

A total of $14,844.20 was expended this quarter for activity delivery costs.  Although the project is inactive, monthly reports are
being submitted and reviewed as well as meetings are being held regarding the activity.  The program acknowledges that if the
activity is moved to mitigation, all funds will be reallocated to Admin costs.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NoneActivity Supporting Documents:

32

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Projected Start Date:

Benefit Type:

Overall

$13,264,500.00

Low/Mod VI Department of Public Works (DPW)

Total Projected Budget from All Sources $13,264,500.00

$0.00

$0.00

$4,421,500.00

$30,871.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$10,371.90

$0.00

$0.00

Jul 1 thru Sep 30, 2022

Activity Type:

$0.00

08/26/2024

$0.00

To Date

04/19/2020

Area ( Survey )

$30,871.10

Most Impacted and Distressed Expended

Responsible Organization:

$10,371.90

Construction/reconstruction of streets Under Way

Project Number:
Infrastructure

Project Title:
Infrastructure

$30,871.10$10,371.90VI Department of Public Works (DPW)

$10,371.90     Program Funds Drawdown $30,871.10

$30,871.10$10,371.90Total Funds Expended

$4,421,500.00B-17-DM-78-0001 $0.00

$4,421,500.00B-18-DP-78-0001 $0.00

$4,421,500.00B-19-DP-78-0001 $0.00

$4,421,500.00B-17-DM-78-0001 $0.00

$4,421,500.00B-18-DP-78-0001 $0.00

$4,421,500.00B-19-DP-78-0001 $0.00

$4,421,500.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$30,871.10B-17-DM-78-0001 $10,371.90

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$30,871.10B-17-DM-78-0001 $10,371.90

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$30,871.10B-17-DM-78-0001 $10,371.90

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-622-Northside-1
Activity Title: DR1-I-RR-DPW-NorthsideHighwayRdImprv-LMI
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Activity Description:

Northside Road (“Northside”) serves as the main arterial road to employment and critical services.  It also serves
as the tsunami evacuation route for the island of St. Croix.  Northside is also the main route for residents from
Christiansted and neighborhoods along the corridor to the main healthcare facilities – Harwood Clinic and Plessen
Healthcare.

The project will fund hurricane repairs and improvements to Northside Highway between Centerline Road and
intersection of Northside Road, Contentment Road and King Street (approximately 6.5 miles, or 34,300 linear feet),
as part of a coordinated project to make improvements to the road for resilience, increase the drainage capacity
and to harden the roadway to make it more resilient in the event of future disasters.

Northside was directly damaged by the hurricanes, but those damages were not immediately apparent and did not
qualify for direct disaster assistance from the Federal Highway Administration Emergency Relief (FHWA ER)
Program.  Poor drainage and flooding caused water to weaken the pavement structure and heavy truck usage
immediately after the storms and during ongoing recovery efforts are causing prolonged impacts.  The current
state of the road contributes to drainage issues specifically where Contentment Gut intersects with Orange Grove
Gut and abuts the Salt River.  The expedited deterioration due to debris pick up and reconstruction of damaged
critical facilities along the route (including healthcare facilities, residences and government agencies) are a direct
result of the storms.

This project will provide drainage along the roadway reducing roadway flooding and erosion along the mainline
and into the neighborhoods downstream that were severely impacted. Once the drainage is controlled and
channeled this will reduce and mitigate against future damage.   Electric service was disrupted throughout the area
for several months following the disaster. Project improvements will also include the undergrounding of electrical
distribution along the Northwest Highway and the adjacent communities of Princess, Richmond, Contentment, Mon
Bijou/Glyn and Morning Star (See attachment 6). The design phase of the undergrounding will be funded by FEMA
PW Hardening of other utilities such as water, sewer, and communications may also be included.  The installation
of underground facilities will allow for back feeding of the overhead facilities with currently operational underground
facilities furthering adding resiliency to the transmission & distribution system.
The project is broken down into phases: the first phase funded by CDBG-DR will include design services; and the
second phase will be funded under mitigation where construction will take place.

Location Description:

Estates Richmond, Orange Grove, Golden Rock, La Grande Princesse, St. John, Montpellier, Morning Star,
Concordia, Glunn, Body Slob, VI Corp. Land, and La Reine – St. Croix

This project requires coordination among the utilities. This coordination is key to the success of the project. Given the different
components, the project will not be completed within the required grant period.  As a result, the construction portion of the
project may be transferred to the Mitigation Program, with up to a twelve-year grant cycle, if eligible.   Also, since the design
phase only cannot meet a national objective, an alternate funding source will be required to pay for the design that is ongoing.  

A total of $10,371.90 was expended this quarter for activity delivery costs.  Although the project is inactive, monthly reports are
being submitted and reviewed as well as meetings are being held regarding the activity.  The program acknowledges that if the
activity is moved to mitigation, all funds will be reallocated to Admin costs.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$265,079,244.00

Low/Mod Virgin Islands Water and Power Authority (WAPA)

Total Projected Budget from All Sources $265,079,244.00

$0.00

$0.00

$88,359,748.00

$56,274,592.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$5,515,076.95

$0.00

$0.00

Jul 1 thru Sep 30, 2022

Activity Type:

$0.00

08/03/2022

$0.00

To Date

08/04/2019

Area ( Survey )

$56,274,592.76

Most Impacted and Distressed Expended

Responsible Organization:

$5,515,076.95

Rehabilitation/reconstruction of a public improvement Under Way

Project Number:
Infrastructure

Project Title:
Infrastructure

$56,274,592.76$5,515,076.95Virgin Islands Water and Power Authority (WAPA)

$5,515,076.95     Program Funds Drawdown $56,274,592.76

$56,274,592.76$5,515,076.95Total Funds Expended

$88,359,748.00B-17-DM-78-0001 $0.00

$88,359,748.00B-18-DP-78-0001 $0.00

$88,359,748.00B-19-DP-78-0001 $0.00

$88,359,748.00B-17-DM-78-0001 $0.00

$88,359,748.00B-18-DP-78-0001 $0.00

$88,359,748.00B-19-DP-78-0001 $0.00

$88,359,748.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$56,274,592.76B-17-DM-78-0001 $5,515,076.95

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$56,274,592.76B-17-DM-78-0001 $5,515,076.95

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$56,274,592.76B-17-DM-78-0001 $5,515,076.95

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-624-HarleyPlant1
Activity Title: DR1-I-EPSEI-WAPA-HarleyPlantUnits-STT-LMI
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Activity Description:

The Randolph Harley Power Plant (RHPP) New Generation Project consists of two (2) phases: the first phase is
installing four (4) power generators of up to 10 megawatts (10MW) each; and the second phase is installing a
Battery Energy Storage System (BESS).  The BESS equipment is needed to facilitate the use of new generators
and to provide power storage capacity.  The new generators will have dual fuel capability, which means that they
are able to operate on both Liquefied Propane Gas (LPG) or Liquid Natural Gas (LNG) as the primary fuel source
and #2 Distillate Fuel Oil (diesel) as a secondary fuel source.  The dual fuel capability allows for more flexibility
during emergencies and mitigates any risk if supply of the primary or secondary fuel sources are not available.
The guaranteed minimum net plant heat rate at full load is Btu/kWh (LHV)- 10,000 Btu/kWh. The project will be
constructed within the existing foot print of the power plant.  The power generators with their auxiliary components
will be designed and constructed to all federal and local regulations/codes to insure regulatory compliance at the
projects site(s) in the STT/STJ district. All proposed units will be constructed in enclosures designed to withstand
category five (5) hurricanes (175 MPH winds), earthquake seismic four (4) conditions and flooding.  The
generators shall be installed on platforms at a height of one (1.0) meters (m) above grade on a concrete slab
foundation. These design features help to mitigate future disasters and will not result in the catastrophic damages
incurred to the existing equipment during Hurricane(s) Irma and Maria. 
The project also includes a Battery Energy Storage System (BESS) with all the applicable control systems to be
used for spinning reserve and voltage/frequency regulation for grid stability. Preliminary size and operating hours
of the BESS is 9MW/18MWh finals will be determined upon completion of the sizing study and engineering
analysis.

Location Description:

The Harley Plant for the St. Thomas/St. John District is located at Section 4 of Tract 4, No. 6 Southside Quarter,
Estate Nisky, St. Thomas, VI 00802.
The plant provides power generation to the St. Thomas/St. John District which includes St. Thomas, St. John,
Water and Hassel Islands.  They are interconnected to St. Thomas through an existing network of undersea power
cables.

The engines are 76% complete, while the BESS is 78% complete. Performance measures will be reported once the project is
complete. The generators are scheduled to be completed in March 2023; the contractor is working with VIWAPA to expedite the
completion of the project. Contamination was found in the BESS area, a remediation plan has been established, and will be
implemented once the selected vendor is approved by the VIWAPA board. The third-party project management team is on-site.
The system study contract is under review. The national objective is area benefit with 56% of residents in the St. Thomas - St.
John district being low to moderate-income. However, the entire district will benefit, the performance measure is system
resilience, and the district is reliant on the Randolph Harley Plant for electricity. The activity is Public Facilities and
Improvements. $5,490,095.71 was expended to cover a portion of the cost of the IDE foundation demolition, the tank 10
demolition, removal of metal and debris from both areas; with the engines, funds covered the auxiliary equipment delivery,
piling in the BESS area, a factory acceptance test, project drawings, and gross receipts taxes.

See Document Tab for additional performance measures

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

390/0# of Section 3 Labor Hours 1

634/0# of Total Labor Hours 118

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$42,395,607.15

Low/Mod Virgin Islands Territorial Emergency Management

Total Projected Budget from All Sources $42,395,607.15

$0.00

$0.00

$14,131,869.05

$11,459,569.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$74,053.73

$0.00

$0.00

Jul 1 thru Sep 30, 2022

Activity Type:

$0.00

09/19/2025

$0.00

To Date

09/16/2018

Area ( Census )

$11,459,569.92

Most Impacted and Distressed Expended

Responsible Organization:

$74,053.73

Acquisition, construction,reconstruction of public facilities Under Way

Project Number:
Infrastructure

Project Title:
Infrastructure

$11,459,569.92$74,053.73N/A

$0.00$0.00Virgin Islands Territorial Emergency Management

$74,053.73     Program Funds Drawdown $11,459,569.92

$11,459,569.92$74,053.73Total Funds Expended

$14,131,869.05B-17-DM-78-0001 $0.00

$14,131,869.05B-18-DP-78-0001 $0.00

$14,131,869.05B-19-DP-78-0001 $0.00

$14,131,869.05B-17-DM-78-0001 $0.00

$14,131,869.05B-18-DP-78-0001 $0.00

$14,131,869.05B-19-DP-78-0001 $0.00

$14,131,869.05B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$11,459,569.92B-17-DM-78-0001 $74,053.73

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$11,459,569.92B-17-DM-78-0001 $74,053.73

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$11,459,569.92B-17-DM-78-0001 $74,053.73

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-I-LMFDR-LMI
Activity Title: Local Match for Federal Disaster Recovery - LMI
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Activity Description:

The program will provide payment of the non-federal share of match for FEMA PA, FHWA, USACE, and other
federal agencies requiring a local match. Eligible applicants for the local match program include, but are not limited
to, the following entities:

    •  Territory and municipal governments;
    •  Territorial agencies and authorities, including housing agencies VIHA and VIHFA for publicly-assisted housing;
    •  Public and parochial schools (K-12);
    •  University of the Virgin Islands;
    •  First responders;
    •  Critical infrastructure facilities as defined by FEMA (e.g., wastewater and potable water facilities); and
    •  Other local program applicants eligible to receive federal recovery funds, including eligible private non-profit
organizations.
The budget includes activity delivery cost and include projects as identified but is not limited to:
FEMA Project Worksheet (PW) No.:   273(V1)
Brief Description:  STEP-MANAGEMENT FEES
PROJECT TOTAL:   $268,473,000.00
Project cost requiring cost share: $133,911,912.00
FEMA Share Amount:   $120,520,720.80
HUD Match Amount:   $13,391,191.20 (Application approved to date)

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

No PWs were funded this quarter for Tranche 1.  A total of $74,053.73 expended this quarter for activity delivery costs.

Section 3
All construction contracts executed are under the old rule.  We are currently tracking new hires and efforts for our records.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1899600/1202# of Linear feet of Public 1899600

9/90# of Non-business 7

253/572# of public facilities 251

0/0# of Section 3 Labor Hours 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$672,943,484.85

Low/Mod Virgin Islands Territorial Emergency Management

Total Projected Budget from All Sources $672,943,484.85

$0.00

$0.00

$224,314,494.95

$85,328,418.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$2,665,012.07

$0.00

$0.00

Jul 1 thru Sep 30, 2022

Activity Type:

$0.00

09/22/2025

$0.00

To Date

03/28/2021

Area ( Census )

$85,328,418.75

Most Impacted and Distressed Expended

Responsible Organization:

$2,665,012.07

Acquisition, construction,reconstruction of public facilities Under Way

Project Number:
Infrastructure

Project Title:
Infrastructure

$85,328,418.75$2,665,012.07N/A

$0.00$0.00Virgin Islands Territorial Emergency Management

$2,665,012.07     Program Funds Drawdown $85,328,418.75

$85,328,418.75$2,665,012.07Total Funds Expended

$224,314,494.95B-17-DM-78-0001 $0.00

$224,314,494.95B-18-DP-78-0001 $0.00

$224,314,494.95B-19-DP-78-0001 $0.00

$224,314,494.95B-17-DM-78-0001 $0.00

$224,314,494.95B-18-DP-78-0001 $0.00

$224,314,494.95B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$224,314,494.95B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$85,328,418.75B-18-DP-78-0001 $2,665,012.07

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$85,328,418.75B-18-DP-78-0001 $2,665,012.07

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$10,224,379.49B-17-DM-78-0001 $0.00

$75,104,039.26B-18-DP-78-0001 $2,665,012.07

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR2-I-LMFDR-LMI
Activity Title: Local Match for Federal Disaster Recovery - LMI
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Activity Description:

The program will provide payment of the non-federal share of match for FEMA PA, FHWA, USACE, and other
federal agencies requiring a local match. Eligible applicants for the local match program include, but are not limited
to, the following entities:

    •  Territory and municipal governments;
    •  Territorial agencies and authorities, including housing agencies VIHA and VIHFA for publicly-assisted housing;
    •  Public and parochial schools (K-12);
    •  University of the Virgin Islands;
    •  First responders;
    •  Critical infrastructure facilities as defined by FEMA (e.g., wastewater and potable water facilities); and
    •  Other local program applicants eligible to receive federal recovery funds, including eligible private non-profit
organizations.
The budget includes activity delivery cost and include projects as identified but is not limited to:
FEMA Project Worksheet (PW) No.:   100
Brief Description: STEP-CONSTRUCTION
PROJECT TOTAL: $248,887,835.00
Project cost requiring cost share: $197,739,031.00
FEMA Share Amount: $177,965,127.90
HUD Match Amount: $19,773,903.10
FEMA Project Worksheet (PW) No.:   60(V1)
Brief Description: St. John Electric Distribution
PROJECT TOTAL: $55,760,340.00
FEMA Share Amount: $50,184,306.00
HUD Match Amount: $5,576,034.00
FEMA Project Worksheet (PW) No.:   85
Brief Description: Water Island Composite Power Poles
PROJECT TOTAL: $2,657,702.71
FEMA Share Amount: $2,392,832.44
HUD Match Amount: $265,870.27
FEMA Project Worksheet (PW) No.:   307
Brief Description: St. Thomas Electric Distribution
PROJECT TOTAL: $158,996,325.35
FEMA Share Amount: $143,096,692.82
HUD Match Amount: $15,899,632.54
FEMA Project Worksheet (PW) No.:   273(V1)
Brief Description:  STEP-MANAGEMENT FEES
PROJECT TOTAL:   $268,473,000.00
Project cost requiring cost share: $133,911,912.00
FEMA Share Amount:   $120,520,720.80
HUD Match Amount:   $13,391,191.20

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

Virgin Islands Water and Power Authority (WAPA):    
In this quarter, funds were expended for both PW126 and PW307 for WAPA. The funds expended for the PW’s were for
materials and construction for the composite poles. PW126 expended $82,224.04 and PW307 expended $92,203.34. The
projected completion date for composite poles for St. Croix is December 2023; St. Thomas and St. John are projected to be
completed in January 2024. The composite poles completion is on track and WAPA anticipates meeting target dates. Water
Island is 100% completed and final payments request packages are being prepared by WAPA. These are HUD eligible
activities which falls under Public Facilities and Improvements 201(c). The national objectives are low mod, which includes low-
income areas. The census track percentage for ST. Thomas is 60.62%, St. John is 66.95%, St. Croix is 61.92% and Water
Island is 59.82%. The territory wide percentage is 62.33%. These percentage shows the area wide benefit to those low-income
areas. The chart below displays the poles installed, the total number of poles, and the percentage of completion. It is
anticipated that additional funding will be expend in the upcoming quarter and make significant progress in completing these
projects.

Island                Poles Installed                Percentage of Completion
St. Thomas        1,749 of 2,333                                   75%
St. Croix             2,827 of 2,867                                   98%
St. John             1,495 of 1,960                                    76%
Water Island      180 of 180                                       100%

Virgin Islands Department of Education has two PWs, 121 and 155 in process for local match funding.  They represent
installation of the temporary schools in the St. Thomas and St. Croix Districts.
In this quarter, zero funds were expended for both PW121and PW155 for the Virgin Islands Department of Education (VIDE).
However, during the quarter, the department reported that 166 modulars and  6 sprung units were completed for PW121 in the
St. Thomas/St. Thomas District, representing 11 schools; and 74 modulars

Activity Progress Narrative:
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and 7 sprung units in the St. Croix District, representing 6 schools for a total of 253 units Territory-wide.  To date, a total of
 $4,969,236.13 has been expended for PW121.  Zero funds have been expended for expended for PW155; however a total of
$8,321,219.14 is pending approval for payment by HUD.  CDBG-DR funds (10%) are used to mtch FEMA funds (90%) for
purchase and installation of modular and sprung facilities for the school districts.   These are HUD eligible activities under
Public Facilities and Improvements 201(c). The territory wide low-mod percentage is 62.33% based on the FEMA IA Data
approved by HUD.  The national objective is low mod area wide benefit; the majority of the schools are located in low income
census tracts. The census tract percentage for ST. Thomas/Water Island is 60.56%, St. John is 66.95% and St. Croix is
61.92% and Water Island.  These percentages show the area wide benefit to low-income area.

Island        Modulars/Srung completed Percentage of Completion Completion Certification
St. Thomas           172                                                 100%                            December-19 
St. Croix                81                                                   100%                            February-20 
Total                    253   
 
See Document Tab for additional performance measures and the percentages of the area wide benefit to low-income area.
    
    
Virgin Islands Housing Finance Authority has two PWs, PW100 (construction) and PW273 (management) in process for local
match funding for the STEP Program in the Territory.
After Hurricanes Irma and Maria caused extensive damage to housing on the U.S. Virgin Islands (USVI), FEMA agreed to
USVI’s request to utilize FEMA’s Shelter and Temporary Essential Power (STEP) Pilot Program. The purpose of STEP is to
enable disaster survivors to shelter in their own homes on an emergency basis by making temporary, emergency repairs. The
Virgin Islands Housing and Finance Authority (VIHFA) was assigned the STEP program and signed a task order to their
consultant, Witt O’Brien’s (WOB), to assist VIHFA with the management (PW273). Approximately 6,500 residences received
emergency repairs through STEP (PW100).  There are two Phases with the USVI STEP program. Phase I is the traditional
STEP to provide minor emergency repairs; Phase II roof repair was approved to support the challenges of sheltering and
evacuation limitations unique to the Islands. APTIM was hired by VIHFA to support AECOM in the implementation of the roof
repair program (Phase II). PW 273 is developed to capture project management cost and call center cost and in support to PW
100 (STEP Construction) and cost that may be considered eligible types of expenses under the Sheltering and Temporary
Essential Power (STEP) Pilot Program for FEMA-4340-DR-VI, that are not subject to the per residence repair cap of $25K.
Project management cost are subject to other pertinent Public Assistance eligibility criteria, such as cost reasonableness,
necessary to accomplish eligible work, meet Federal grant requirements, documentation requirements as described in Title 2 of
the Code of Federal Regulation (C.F.R.) § 200.403 – § 200.404.  Payments on the projects have exceeded the local share
provided in the PWs.  Memo's to file provided by EY (VIFHA Consultant and SME) state that all cost will be reconciled by FEMA
at closeout.  Some costs have been denied by FEMA; an appealed by VIHFA is pending a decision by FEMA.  
    

In this quarter, a total of $2,247,106.03 were expended for PW273. Zero payments were made for PW100.  Payment to
closeout the projects are ongoing even though the projects have been completed.  The payments and activity details are
provided below.

PW               PROJECT AMOUNT   FEDERAL SHARE      LOCAL SHARE          PAYMENTS TO DATE
273                 $509,002,946.47     $484,949,952.82      $24,052,862.09               $33,133,002.95 
100                 $250,173,499.37     $242,247,547.83       $7,925,952.54                $14,246,936.73 
Total               $759,176,445.84     $727,197,500.65      $31,978,814.63               $47,379,939.68 

UNITS COMPLETED PW 100 6572   
LMI    
NATIONAL OBJECTIVE URGENT NEED   
    

Note:  National Objective must be revised in the application;     
GPS Coordinates are not applicable as this location represents the Authority HQ that will oversee STEP (Territory Wide). 
    

For this quarter the following payment has been made PW273   $2,247,106.03 

Financials
DRGR Voucher #636576 for $32,763.46 was drawn and expended in the last quarter. However, funds were wire transferred to
an incorrect account last quarter and were corrected within this quarter. This oversight does not affect the balance with funds
drawn and expended.

Section 3
All construction contracts executed are under the old rule.  We are currently tracking new hires and efforts for our records.
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1899600/1202# of Linear feet of Public 1899600

9/90# of Non-business 9

253/572# of public facilities 252

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

Planning / PlanningProject # /
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Projected Start Date:

Benefit Type:

Overall

$750,000.00

N/A VI Economic Development Authority

Total Projected Budget from All Sources $750,000.00

$0.00

$0.00

$375,000.00

$270,910.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$7,227.20

$0.00

$0.00

Jul 1 thru Sep 30, 2022

Activity Type:

$0.00

10/28/2021

$0.00

To Date

11/11/2019

N/A

$270,910.68

Most Impacted and Distressed Expended

Responsible Organization:

$7,227.20

Planning Under Way

Activity Description:

Vision 2040 is proposed as a long-term strategic economic recovery and development plan intended to foster an
opportunity for the U.S. Virgin Islands to become one of the most prosperous and resilient economies on earth.
Economic growth, job creation, and wealth generation would be the measurable deliverables of Vision 2040; with
implied focus on improved quality of life for the people of the U.S. Virgin Islands. Based on their existing portfolio
and oversight of economic development activities within the Territory, VIEDA would be best positioned to facilitate
long­term economic growth, job creation, and wealth generation Territory-wide.
The development of the plan will primarily be dedicated to assessing, compiling, and analyzing

Project Number:
Planning

Project Title:
Planning

$270,910.68$7,227.20VI Economic Development Authority

$7,227.20     Program Funds Drawdown $270,910.68

$270,910.68$7,227.20Total Funds Expended

$375,000.00B-17-DM-78-0001 $0.00

$375,000.00B-18-DP-78-0001 $0.00

$375,000.00B-17-DM-78-0001 $0.00

$375,000.00B-18-DP-78-0001 $0.00

$375,000.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$270,910.68B-17-DM-78-0001 $7,227.20

$0.00B-18-DP-78-0001 $0.00

$270,910.68B-17-DM-78-0001 $7,227.20

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$270,910.68B-17-DM-78-0001 $7,227.20

$0.00B-18-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-602-2040VPlan
Activity Title: DR1-P-PLAN-EDA-2040VisionPlan
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feedback from Virgin Islands locally and in the diaspora on the economic future of the Territory. With expert
consulting and technological analysis, the data collected would feed the creation of a more comprehensive 20-year
vision plan. The scope of this portion of the project is limited to the activities required to gather data, draft, and
deliver the Vision 2040 Plan document. The purpose of the 2040 Vision Plan is to create a long-term vision that will
ensure resilience through collaborative efforts and a collective consensus of the economic direction of the
Territory. Initial efforts will include gathering survey data from a large portion of the population living in the Territory
in addition to Virgin Islanders living abroad who relocated due to the storm and to find housing and jobs in the
aftermath. The data gathered will be recorded in a database management program and utilized for analysis by
technical experts and a management team as well as being leveraged for additional outreach.  This project
proposes to engage all major islands (St. Croix, St. Thomas, St. John, Water Island), the businesses and
economic development organizations within, and the large areas of the diaspora, including but not limited to
Atlanta, GA and Washington D.C. area. In addition, nongovernmental community organizations, the University of
the Virgin Islands, the private business sector, along with local and federal government agencies may be engaged
in this project.  CDBG-DR funding will be used towards the development of the plan and not to pay any employee
salaries. CDBG-DR will also award Three Hundred and Nineteen Thousand Dollars ($319,000), to be deducted
from the allocated project budget of One Million and Eighty-One Thousand Nine-Hundred and Seventy-Four
dollars and Sixty-Four Cents ($1,081,974.64), as a grant match for the U.S. Economic Development Administration
(USEDA) grant. The USEDA grant funds will be utilized for the plan activities for the first year.

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

The USVI 2040 Vision Plan is now in grant program close-out. A total of $7,227.20 was expended this quarter for activity
delivery costs.  Although the project was completed, funds are being drawn for payment reimbursement to VIHFA for payroll
costs.  The payment reimbursements are backlogged to the 2nd quarter of 2021.  Once all reimbursements are up to date,
funds will no longer be drawn for this activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$19,250,000.00

N/A V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources $19,250,000.00

$0.00

$0.00

$9,625,000.00

$4,331,043.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$16,680.09

$0.00

$0.00

Jul 1 thru Sep 30, 2022

Activity Type:

$0.00

09/25/2025

$0.00

To Date

09/24/2018

Area ( Census )

$4,331,043.69

Most Impacted and Distressed Expended

Responsible Organization:

$16,680.09

Planning Under Way

Activity Description:

Funds used for planning.  

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

Activity Progress Narrative:

Project Number:
Planning

Project Title:
Planning

$4,331,043.69$16,680.09V.I. Housing Finance Authority (VIHFA)

$16,680.09     Program Funds Drawdown $4,331,043.69

$4,331,043.69$16,680.09Total Funds Expended

$9,625,000.00B-17-DM-78-0001 $0.00

$9,625,000.00B-18-DP-78-0001 $0.00

$9,625,000.00B-17-DM-78-0001 $0.00

$9,625,000.00B-18-DP-78-0001 $0.00

$9,625,000.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$4,331,043.69B-17-DM-78-0001 $16,680.09

$0.00B-18-DP-78-0001 $0.00

$4,331,043.69B-17-DM-78-0001 $16,680.09

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$4,331,043.69B-17-DM-78-0001 $16,680.09

$0.00B-18-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-Planning
Activity Title: Planning
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VIHFA third substantial amendment public hearings and comment period have ended, transmittal for review and subsequent
HUD approval will occur in October 2022.

The Authority hosted four (7) community engagement meetings/events this quarter:
• Public Services and Special Needs Housing Application Technical Assistance Workshop - https://cdbgdr.vihfa.gov/new-
disaster-recovery-funding-available-to-organizations-and-agencies-serving-vulnerable-populations/ 

• (2) Davis Bacon and Related Acts Training - See document tab for flyers

• (2) Action Plan Amendment 3 Public Hearings - See document tab for flyer
Live Recording Link: https://us02web.zoom.us/rec/play/PwacHTnV-IVFS-
1usg6J0yOv4xaMeY9cEkBxQ5vL_Mb3S4zL-nJKSIn5ZiNb4NYVDXsmRsuRHZ_GPcRG.aFBkwNn8-
xImDp5k?continueMode=true

• (2) CDBG-DR Electrical Power System Improvements Action Plan Public Hearings - See document tab for flyer
Live Recording Link: https://vihfaevt-
my.sharepoint.com/:v:/g/personal/kmuller_vihfa_gov/ETx2VofhHsRFk_eOSpLfcXwBToKuF2XkcNNI-q9VpM-UZQ?e=hKQ7YJ

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

29/40# of community engagement 7

2/5# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 6 73

Monitoring Visits 0 14

Audit Visits 0 0

Technical Assistance Visits 6 57

Monitoring/Technical Assistance Visits 0 2

Report/Letter Issued 2 16
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